
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

State of Illinois, Department of Transportation, 
Petitioner, 

vs . 

Illinois Central Railroad (IC) and City of Effingham, 
Respondents. 

Petition (1) to install a pre-signal on the eastbound 
approach of Evergreen Avenue of the at-grade crossing 
of IC’s single main line track, (2) to interconnect the 
newly installed traffic signals at the intersection of 
Evergreen Avenue and U.S. 45 with the railroad warning 
devices at the Evergreen Avenue at-grade crossing of 
the IC’s single main line track and (3) to establish the 
amount of minimum preemption time provided by IC to 
the Department for the traffic signal preemption 
sequence at said intersection, located in Effingham, 
Illinois. 

. TOO-0088 

SUPPLEMENTAL ORDER 

By the Commission: 

On December 20, 2000, the Illinois Commerce Commission (‘Commission’’) 
entered its original Order herein covering the above-described subject matter. 

On October 22, 2001 , Petitioner, Illinois Department of Transportation 
(“Department”) filed its Supplemental Petition requesting an extension of time until 
August 1, 2002, to complete the project. Said petition states that the Department has 
not completed the work required by the Commission, due to a comprehensive design 
process and the limitations imposed by the published project-letting schedule. 

Commissions’ Railroad Section Staff has reviewed the Supplemental Petition 
and recommends approval of the extension of time. 

The Commission, having given due consideration to the entire record in this 
matter and to the Supplemental Petition filed herein, finds that: 

(I) The Commission has jurisdiction of the parties hereto and the subject 
matter hereof; 

(2) the recitals of fact as set forth in the prefatory portion of this Supplemental 
Order are true and correct and are hereby adopted as findings of fact; 



(3) an extension of time to and including August 1, 2002, to complete the 
work required by the December 20, 2000, Order is fair and reasonable 
and should be granted to the Department, without hearing. 

IT IS THEREFORE ORDERED by the Commission that an extension of time to 
and including August 1, 2002, is hereby granted to the Department, within which to 
complete the project required by the Commission’s Order dated December 20, 2000. 

IT IS FURTHER ORDERED that except as modified herein, all other terms and 
conditions of the original Order dated December 20, 2000, shall remain in full force and 
effect . 

IT IS FURTHER ORDERED that subject to Sections 18c-2201 and 18c-2206 of 
the Illinois Commercial Transportation Law, this is the final decision of the Commission 
subject to Administrative Review Law. 

By Order of the Commission this 5‘h day of December, 2001. 

I Chairman I SECTION CHIEF 


